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(August 4, 2003)
Section 1-08.5 is supplemented with the following:

This project shall be physically completed in its entirety within *** $$1$$ *** working
days.

In order to receive a suspension of the contract time during procurement of critical
materials, the Contractor shall, within 20 calendar days after execution by the
Contracting Agency, place purchase orders for all electrical equipment items deemed
critical by the Contracting Agency, including but not limited to, signal controller
materials, illumination standards and traffic signal standards required for physical
completion of the contract. Upon request of the Contracting Agency the Contractor shall
provide copies of purchase orders for the critical materials. Such purchase orders shall
disclose the purchase order date and estimated delivery dates for such critical
equipment. If the Contractor has ordered, as verified by the purchase orders, the critical
materials within the prescribed 20 calendar days, the contract time shall be suspended
upon physical completion of all work except that work dependent upon the below listed
critical items:

$$2$$

The contract time will be resumed upon delivery of the critical items to the Contractor,
when the critical items are ready for delivery to the Contractor from the Contracting
Agency’s Materials Laboratory, or *** $$3$$ *** calendar days after execution by the
Contracting Agency, whichever occurs first.

To qualify for this suspension for procurement of critical items, the Contractor must
place an order within the prescribed 20 calendar days and demonstrate that action with
a copy of the purchase order. If the order has not been placed, or if no purchase order
is presented, the contract time for the entire project will continue without a procurement
suspension.



